WG

Lower WILLAMETTE GROUP

February 14, 2014

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115

Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2014

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2014
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e OnlJanuary 7, 2014, a meeting was held with EPA and LWG executives.

e OnlJanuary 10, 2014, the LWG provided EPA a revised comment themes and process table and a
figure depicting a suggested road to the Proposed Plan schedule.

e OnJanuary 15, 2014, a Feasibility Study (FS) project approach meeting was held with EPA.

e OnlJanuary 17, 2014, the LWG provided the following materials in response to EPA’s
November 20, 2013 FS supplemental information requests: item 2 modeling analysis information,
item 3 dredge production and dredge residuals analysis memorandum, and item 4 EPA’s RALs
(remedial action levels) memorandum.

e OnJanuary 22, 2014, the LWG provided EPA the additional GIS files from the Draft FS
regarding debris, propwash, and groundwater discharge zones requested by EPA on January 17.

e OnJanuary 28, 2014, the LWG provided EPA a draft FS framework for discussion during the
January 30 FS approach meeting.
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e OnJanuary 28, 2014, a Remedial Investigation (RI) technical meeting was held with EPA to
discuss questions from EPA’s review of Section 5.

e OnJanuary 29, 2014, the LWG provided EPA a summary of the LWG’s responses to EPA’s
supplemental FS information requests. The LWG had received written confirmation that EPA
had received the LWG’s response to items 2, 3, 4, and 8. The LWG requested EPA confirm
receipt of the additional materials provided by the LWG in response to EPA’s requests.

e OnJanuary 30, 2014, an FS project approach meeting was held with EPA.

Comments/Documents Provided by EPA

e OnJanuary 6, 2014, EPA notified the LWG that the RI Section 5 edits will not be completed by
January 3. The entire RI revision schedule will shift due to this delay; however, it will not affect
the duration of the LWG’s review periods.

e OnJanuary 15, 2014, EPA provided discussion topics for the January 16 FS approach meeting.

e OnlJanuary 17, 2014, EPA provided confirmation of the receipt of the LWG’s information in
response to the November 20, 2013 FS supplemental information request items 2, 3, and 4. EPA
provided a request for additional GIS layers from the Draft FS for use in EPA’s evaluation.

e OnJanuary 24, 2014, EPA provided questions from review of the RI Section 5 on the
polychlorinated biphenyl (PCB) data and RI surface water data set for discussion during the
January 28 RI technical meeting.

e OnJanuary 27, 2014, EPA provided a spreadsheet of PCB data from the database and data reports
for discussion during the January 28 RI technical meeting.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for February, March, April, and May 2014 includes
the following:

e February 2014: This was the target date for EPA to complete tasks one through ten on the FS
comment themes and process table developed by EPA in February 2013. A new FS revision
process is under discussion (LWG draft FS revision framework was provided on January 28,
2014) with new draft completion dates for identified tasks ranging from January to
November 2014.

e February through May 2014: Focused technical FS subgroup meetings will be held.
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e February, 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final
RI.

e February 18, 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft
Final RI.

e March 24, 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft
Final RI.

e March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft
Final RI.

e May 14, 2014: Redline strike-out comments expected on the Executive Summary of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
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J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

None

Notes:
! _ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable® Deadline? Status/ Comments Target Date
Round 1
Compilation of Information November | Submitted to EPA and DEQ 11/21/2007.
for Sources Between RM 11 2007 | Need written response from DEQ and EPA

and 11.6 East Bank of
Portland Harbor

that upland sources are under investigation
consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005
Addendum 6: Sampling of
Benthic Invertebrate Tissue

Submitted 11/23/2005; approved with
conditions on 12/6/2005; a final QAPP
addendum is required

12/8/2005

Final Round 2 QAPP TBD
Addendum 6: Sampling of
Benthic Invertebrate Tissue

On 2/9/2006, the LWG submitted a
response to EPA's comments on the

11/23/2005 version of the QAPP addendum.

The LWG has not heard back from EPA on
that response. The LWG believes that a
final QAPP in not required. Need EPA
agreement that this final QAPP is not
required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009
calibration Report

Submitted 5/7/2009; EPA comments
received 7/22/2009

Groundwater Pathway

Submitted 4/22/2005; EPA comments
received 6/3/2005

Draft Round 2 Groundwater 4/22/2005
Pathway Assessment

Sampling and Analysis Plan

Round 2 Groundwater TBD
Pathway Assessment

Sampling and Analysis Plan -
Response to EPA Comments

Outstanding issues to be addressed in GW
Appendix to Draft Rl Report.

Revised Round 2 TBD
Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

Outstanding issues to be addressed in GW
Appendix to Draft Rl Report.

Round 2 FSP for Sampling of 4/29/2005
Shoreline Seeps at Human
Use Beaches

Submitted 4/29/2005; EPA comments
received 6/10/2005

AQ14-01
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline Seeps needed | potentially complete exposure pathway is

at Human Use Beaches discharge from Qutfall 22B. The existing
data from Qutfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006

Groundwater Pathway needs to provide final approval of this FSP.

Assessment SAP Attachment This revised FSP was prepared and

2: Transition Zone Water submitted after the associated field work

FSP was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval

Groundwater Pathway of proposed changes to the QAPP

Assessment SAP Attachment addendum received from EPA on

3: Supplement to QAPP 9/30/2005. EPA needs to provide final

Addendum 3 approval of this QAPP. Approval to conduct
sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Water FSP Addendum 1 final approval of this FSP. Approval to

Sampling Plans for conduct sampling was provided by EPA on

ExxonMobil, Siltronic, 9/30/2005. This revised FSP was prepared

Gasco, and Arkema and submitted after the associated field
work was completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Water FSP Addendum 2 final approval of this FSP. Approval to
conduct sampling was provided by EPA on
10/13/2005. This revised FSP was prepared
and submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

AQ14-01
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA directed the
LWG to submit the final TRV Selection TM
with the PRE. The final TRV Selection TM
was submitted as an appendix to the
9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach TM LWG to submit the final PRE approach TM
with the PRE. The final PRE Approach was
submitted as an appendix to the 9/9/2005
PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the LWG
ERA Approach TM proposed deleting this deliverable. The
LWG has not heard back from EPA on this
proposal. Need EPA agreement that this
deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background for received 6/5/2006; revised tech memo
the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background for background for the Portland Harbor
the Portland Harbor Superfund Site will be provided in the Draft
Superfund Site RI Report
Process for Delineating the The approach for Delineating the Extent of
Extent of Contamination Contamination Upstream and Downstream
Upstream and Downstream of the ISA will be provided in the Draft RI
of the ISA Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG

Deliverable

proposed deleting this deliverable. The
LWG has not heard back from EPA on this
proposal. Need EPA agreement that this
deliverable is no longer needed.
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Submittal EPA Comments
Deliverable® Deadline® Status/ Comments Target Date

ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Evaluation (PRE) received 4/28/2006, a revised PRE is not

required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Evaluating Trophic Trace received 3/10/2006
and the Arnot and Gobas
Models for Application to the
Portland Harbor Superfund
Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on 9/27/06.

Additional revisions were submitted on

10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies 2007 | received 2/15/08. A revised deliverable is

not required, EPA comments indicated that

they should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the Feasibility 2009 | received 7/10/2009
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals (PRGS) 2009
Benthic Toxicity AOPCs September Submitted 9/07/2010
Check In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Draft Mitigation _ Submitted 03/15/2011; EPA comments
Determination Approach for received 4/27/2011
Use in the FS Tools Memo
Draft Feasibility Study _ Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Draft Identification of B Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation Criteria
For the Draft FS Tools Memo
Dredging Water Quality B Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements _ Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
Draft Feasibility Study (FS) | 03/20/2012 | Submitted 03/20/2012 6/29/2012
- Electronic Version For
Early EPA Team Review
Draft Feasibility Study (FS) | 03/30/2012 Submitted 03/30/2012 6/29/2012

- Formal Publically
Accessible Submittal

EPA initial comments received 12/18/2012.
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Validated Analytical Results | 90 days
following
completion
of each
sampling
activity
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA comments on
Characterization Summary Sections 1-9 and Appendices A, B, C, D, F,
and Data Gaps Analysis and G received 1/15/08; comments on
Report Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft Rl Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early | Submitted 9/2/2009 11/2/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late | Submitted 9/23/2009 11/23/2009
Health Risk Assessment September | Preliminary EPA comments received
Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late | Submitted 10/27/2009 12/27/2009
Investigation Report October | EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments received
2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011

received 06/22/2012.
EPA dispute decision received 12/07/12.
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Draft Final BERA

7/5/2011

Submitted 07/01/2011;

EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013

9/1/2011

Human Health and
Ecological Risk Management
Recommendations

July 2011

Submitted 07/22/2011

9/22/2011

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments received
on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

10/29/2011

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013

Final BERA

4/1/2013

Submitted: 04/01/2013;

EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13

EPA comments received 09/26/13

Further revised draft submitted to EPA
10/10/13

Further revised draft submitted to EPA
12/16/13

EPA provided final approval of the BERA
with the exception of Attachment 1 Part B
Communication Log on 12/20/13

4/15/2013
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

STORMWATER
Stormwater Loading Check- 2/1/2009 | Submitted 2/18/2009; EPA comments
in Materials received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA comments 6/30/2010
Calculation Methods 2010 | received 08/17/2010
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011

Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity Testing 11/5/2007 R3B Comprehensive Sediment &

Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive Sediment &
Technical Approach Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive Sediment &
Memorandum Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment &

Bioassay Testing FSP.
Round 3B QAPP Addendum November | Submitted 12/17/2007. Need EPA approval
10 for Sediment Sampling 2007 | of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data Gaps comments submitted 1/8/2008.
Identification Report
F&T Surface Sediment FSP — December | Submitted 12/10/2007; EPA comments
Addendum to 3B Sediment 2007 | received 1/2/08. 1/16/08 LWG agreed with

FSP

EPA not to perform the sampling. Need
EPA agreement that this deliverable is no
longer needed.
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not time-
critical at this point
in the project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -

Electronic Version For Early

EPA Team Review

Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012

Biological Assessment -
Formal Publically Accessible
Submittal

Notes:

! Bolded Deliverables are primary deliverables per Section XX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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